CALIFORNIA CHANGE ORDER (CO) CO No.: 00109

High-Speed Rail Authority
TITLE: Construction Services of the Barrel Vault DATE: 8/26/2016
for AT&T Conflict T1-085 at SR 145 in
Madera County
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

"DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for performing all construction services pertaining to the installation of

a 30-inch barrel vault at AT&T conflict location T1-085, State Route 145 and Raymond Road in Madera County as
shown on page 3 of this Change Order.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $6,427.79. This lump sum constitutes full and

complete compensation for providing all labor, equipment, material, tools and incidentals, including all markups, by
reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the

controlling operation(s).
Time
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i
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FCO

Item

Construction Services of the Barrel Vault for AT&T : $6,427.79 $6,427.79

0256.33 00001
Conflict T1-085 at SR 145 In Madera County

Total: $6,427.79 0

Page 10f3

Contractor California High Speed Rail Authority

nce by c%ﬂ’b—y Recommended by Approved by
pd 1]




2 CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CQ No.: 00109
TITLE: Construction Services of the Barrel Vault DATE: 8/26/2016
for AT&T Conflict T1-085 at SR 145 in
Madera County
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Centract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Crder is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the apprepriate adjustments and includes alll
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is faisely represented.

Subcontractor's Sworn Certification(s):

Attached as _ {indicate "ncne" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contempiated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Date

#ao [\

Ghassan Arigat — Interim Project Manager/Director

Date .
John C. Lee - D-B Oversight Manager ? o/ / {
i : Date
Hugo Mejia - Design & Construction Manager ¢ /Z A,é
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